

LEGALEASE — PROJECT PLANNING

TIMELINE:

Day 1 (Morning): Setup

- Install Python, VS Code, Git
- Create project folder structure
- Get Gemini API key
- Set up virtual environment

Day 1 (Afternoon): Backend Development

- Write `gemini_generator.py` (AI class)
- Write `routes.py` (API endpoints)
- Write `main.py` (FastAPI app)
- Test with curl

Day 2 (Morning): Frontend Development

- Write `Streamlit app.py`
- Test form inputs
- Test preview display
- Test download buttons

Day 2 (Afternoon): Testing & Documentation

- Test all document types (NDA, Contract, Lease)
- Test all download formats
- Record demo video
- Write all 8 phase PDFs
- Push to GitHub

RESOURCE PLAN:

- Developer: 1 (solo)
- API cost: Rs. 0 (free tier)
- Infrastructure: Local machine only
- Tools: All free and open-source

RISK MITIGATION:

- API rate limit → Switch models or wait
- Slow generation → Show loading spinner
- PDF formatting issues → Latin-1 encoding fallback
- Dependency issues → Lock versions in requirements.txt

DELIVERABLES CHECKLIST:

- ☐ 8 phase folders with PDFs
- ☐ Working code in app/, ai_core/, frontend/
- ☐ README.md with setup instructions
- ☐ requirements.txt
- ☐ .gitignore (with .env)
- ☐ GitHub repository (public)
- ☐ Demo video (Google Drive, public link)
- ☐ Google Form submission